

Data format to be captured by the Biotech-KISANHubs on monthly basis for each Aspirational District separately

Month under report	July, 2024
Name / Title of the Biotech KISAN Hub	DBT Mission Mode Programme Entitled "Establishment of Biotech-KISAN Hub" West Bengal University of Animal & Fishery, Kolkata
Name of Hub Facilitator	Dr. Keshab Chandra Dhara
Name of the Aspirational District under Report	Nadia
Name of the village(s) covered	Mohanpur(Haringhata block), Natungram (Hanskhali), Karimpur (Karimpur Block), Krishnanagar(Nabadwip), Madhpur (Haringhata block)

S. No.	Indicators of Progress during the month under report													
1.	No. of villages covered during the month under report	5												
2.	No. of Tools Demonstrated during the month under report	4												
3.	No. of Farmers Benefitted during the month under report	255												
4.	No. of female farmers benefitted during the month under report	210												
5.	No. of Reverse Migrant Farmers Returned to their villages during the current Pandemic/Lockdown reported during the month under report	10												
6.	Number and details of entrepreneurship / agri start-up developed under the project reported during the month under report	2												
7.	Number and details of lead farmers identified who act as master trainers for other farmers under the project reported during the month under report	2												
8.	Details of digital intervention made under the project during the month under report	<table border="1"> <tr> <td>i) Mobile app "MUUK" Installed</td> <td>55</td> </tr> <tr> <td>ii) Farmers' Solution through Mobile app "MUUK"</td> <td>40</td> </tr> <tr> <td>iii) YouTube Channel subscribed</td> <td>45</td> </tr> <tr> <td>iv) YouTube Channel Views</td> <td>90</td> </tr> <tr> <td>v) No of farmers added in Whatsapp group</td> <td>60</td> </tr> <tr> <td>vi) No Views in website</td> <td>115</td> </tr> </table>	i) Mobile app "MUUK" Installed	55	ii) Farmers' Solution through Mobile app "MUUK"	40	iii) YouTube Channel subscribed	45	iv) YouTube Channel Views	90	v) No of farmers added in Whatsapp group	60	vi) No Views in website	115
i) Mobile app "MUUK" Installed	55													
ii) Farmers' Solution through Mobile app "MUUK"	40													
iii) YouTube Channel subscribed	45													
iv) YouTube Channel Views	90													
v) No of farmers added in Whatsapp group	60													
vi) No Views in website	115													
9.	Details of geotagging of agriculture land for crop management done reported during the month under report	Not required												
10.	Number of Mahila Biotech-KISAN Fellowship Awarded and training imparted to them for becoming master trainers reported during the month under report	2												

Data format to be captured by the Biotech-KISANHubs on monthly basis for each Aspirational District separately

Month under report	July, 2024
Name / Title of the Biotech KISAN Hub	DBT Mission Mode Programme Entitled "Establishment of Biotech-KISAN Hub" West Bengal University of Animal & Fishery, Kolkata
Name of Hub Facilitator	Dr. Keshab Chandra Dhara
Name of the Aspirational District under Report	Birbhum
Name of the village(s) covered	Murarai (Murarai Block), Paikar (Murarai Block) Rangabadh (Illambajar), Daranda (Illambazar), Bahadurpur (Murarai I)

S. No.	Indicators of Progress during the month under report													
1.	No. of villages covered during the month under report	5												
2.	No. of Tools Demonstrated during the month under report	4												
3.	No. of Farmers Benefitted during the month under report	250												
4.	No. of female farmers benefitted during the month under report	200												
5.	No. of Reverse Migrant Farmers Returned to their villages during the current Pandemic/Lockdown reported during the month under report	10												
6.	Number and details of entrepreneurship / agri start-up developed under the project reported during the month under report	1												
7.	Number and details of lead farmers identified who act as master trainers for other farmers under the project reported during the month under report	2												
8.	Details of digital intervention made under the project during the month under report	<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 80%;">i) Mobile app "MUUK" Installed</td> <td style="text-align: center;">50</td> </tr> <tr> <td>ii) Farmers' Solution through Mobile app "MUUK"</td> <td style="text-align: center;">40</td> </tr> <tr> <td>iii) YouTube Channel subscribed</td> <td style="text-align: center;">65</td> </tr> <tr> <td>iv) YouTube Channel Views</td> <td style="text-align: center;">70</td> </tr> <tr> <td>v) No of farmers added in Whatsapp group</td> <td style="text-align: center;">45</td> </tr> <tr> <td>vi) No Views in website</td> <td style="text-align: center;">105</td> </tr> </table>	i) Mobile app "MUUK" Installed	50	ii) Farmers' Solution through Mobile app "MUUK"	40	iii) YouTube Channel subscribed	65	iv) YouTube Channel Views	70	v) No of farmers added in Whatsapp group	45	vi) No Views in website	105
i) Mobile app "MUUK" Installed	50													
ii) Farmers' Solution through Mobile app "MUUK"	40													
iii) YouTube Channel subscribed	65													
iv) YouTube Channel Views	70													
v) No of farmers added in Whatsapp group	45													
vi) No Views in website	105													
9.	Details of geotagging of agriculture land for crop management done reported during the month under report	Not required												
10.	Number of Mahila Biotech-KISAN Fellowship Awarded and training imparted to them for becoming master trainers reported during the month under report	2												

Data format to be captured by the Biotech-KISANHubs on monthly basis for each Aspirational District separately

Month under report	July, 2024
Name / Title of the Biotech KISAN Hub	DBT Mission Mode Programme Entitled "Establishment of Biotech-KISAN Hub" West Bengal University of Animal & Fishery, Kolkata
Name of Hub Facilitator	Dr. Keshab Chandra Dhara
Name of the Aspirational District under Report	Murshidabad
Name of the village(s) covered	Diar Mahinagar (Jiaganj block), Lalkuthi (Jiaganj block), Madhusudanbati (Jiaganj block)

S. No.	Indicators of Progress during the month under report		
1.	No. of villages covered during the month under report	3	
2.	No. of Tools Demonstrated during the month under report	2	
3.	No. of Farmers Benefitted during the month under report	235	
4.	No. of female farmers benefitted during the month under report	180	
5.	No. of Reverse Migrant Farmers Returned to their villages during the current Pandemic/Lockdown reported during the month under report	10	
6.	Number and details of entrepreneurship / agri start-up developed under the project reported during the month under report	2	
7.	Number and details of lead farmers identified who act as master trainers for other farmers under the project reported during the month under report	1	
8.	Details of digital intervention made under the project during the month under report	i) Mobile app "MUUK" Installed	45
		ii) Farmers' Solution through Mobile app "MUUK"	40
		iii) YouTube Channel subscribed	50
		iv) YouTube Channel Views	105
		v) No of farmers added in Whatsapp group	50
		vi) No Views in website	90
9.	Details of geotagging of agriculture land for crop management done reported during the month under report	Not required	
10.	Number of Mahila Biotech-KISAN Fellowship Awarded and training imparted to them for becoming master trainers reported during the month under report	1	

Data format to be captured by the Biotech-KISANHubs on monthly basis for each Aspirational District separately

Month under report	July, 2024
Name / Title of the Biotech KISAN Hub	DBT Mission Mode Programme Entitled "Establishment of Biotech-KISAN Hub" West Bengal University of Animal & Fishery, Kolkata
Name of Hub Facilitator	Dr. Keshab Chandra Dhara
Name of the Aspirational District under Report	Maldah
Name of the village(s) covered	Baherpur (Bamongola block), 16 Mile (English bazaar block), Khularpukur ((English bazaar block), Bamongola (Bamongola block)

S. No.	Indicators of Progress during the month under report		
1.	No. of villages covered during the month under report		4
2.	No. of Tools Demonstrated during the month under report		3
3.	No. of Farmers Benefitted during the month under report		240
4.	No. of female farmers benefitted during the month under report		185
5.	No. of Reverse Migrant Farmers Returned to their villages during the current Pandemic/Lockdown reported during the month under report		10
6.	Number and details of entrepreneurship / agri start-up developed under the project reported during the month under report		1
7.	Number and details of lead farmers identified who act as master trainers for other farmers under the project reported during the month under report		2
8.	Details of digital intervention made under the project during the month under report	i) Mobile app "MUUK" Installed	50
		ii) Farmers' Solution through Mobile app "MUUK"	45
		iii) YouTube Channel subscribed	80
		iv) YouTube Channel Views	85
		v) No of farmers added in Whatsapp group	70
		vi) No Views in website	85
9.	Details of geotagging of agriculture land for crop management done reported during the month under report	Not required	
10.	Number of Mahila Biotech-KISAN Fellowship Awarded and training imparted to them for becoming master trainers reported during the month under report		1

Data format to be captured by the Biotech-KISAN Hubs on monthly basis for each Aspirational District separately

Month under report	July, 2024
Name / Title of the Biotech KISAN Hub	DBT Mission Mode Programme Entitled "Establishment of Biotech-KISAN Hub" West Bengal University of Animal & Fishery, Kolkata
Name of Hub Facilitator	Dr. Keshab Chandra Dhara
Name of the Aspirational District under Report	Dakshin Dinajpur
Name of the village(s) covered	Kalikamora(Kusmandi block), Fatepur (Harirampur block), Abhoynagar (Gangarampur), Maheshpur (Harirampur block)

S. No.	Indicators of Progress during the month under report		
1.	No. of villages covered during the month under report		4
2.	No. of Tools Demonstrated during the month under report		2
3.	No. of Farmers Benefitted during the month under report		230
4.	No. of female farmers benefitted during the month under report		180
5.	No. of Reverse Migrant Farmers Returned to their villages during the current Pandemic/Lockdown reported during the month under report		8
6.	Number and details of entrepreneurship / agri start-up developed under the project reported during the month under report		2
7.	Number and details of lead farmers identified who act as master trainers for other farmers under the project reported during the month under report		1
8.	Details of digital intervention made under the project during the month under report	i) Mobile app "MUUK" Installed	60
		ii) Farmers' Solution through Mobile app "MUUK"	45
		iii) YouTube Channel subscribed	55
		iv) YouTube Channel Views	85
		v) No of farmers added in Whatsapp group	40
		vi) No Views in website	80
9.	Details of geotagging of agriculture land for crop management done reported during the month under report	Not required	
10.	Number of Mahila Biotech-KISAN Fellowship Awarded and training imparted to them for becoming master trainers reported during the month under report		1