

**Data format to be captured by the Biotech-KISAN Hubs on monthly basis for each Aspirational District separately**

<b>Month under report</b>	December, 2024
<b>Name / Title of the Biotech KISAN Hub</b>	DBT Mission Mode Programme Entitled "Establishment of Biotech-KISAN Hub" West Bengal University of Animal & Fishery, Kolkata
<b>Name of Hub Facilitator</b>	Dr. Keshab Chandra Dhara
<b>Name of the Aspirational District under Report</b>	Nadia
<b>Name of the village(s) covered</b>	Mohanpur(Haringhata block ), Natungram (Hanskhali block), Karimpur (Karimpur block), Krishnanagar(Nabadwip block), Madhpur (Haringhata block)

<b>S. No.</b>	<b>Indicators of Progress during the month under report</b>													
1.	No. of villages covered during the month under report	5												
2.	No. of Tools Demonstrated during the month under report	4												
3.	No. of Farmers Benefitted during the month under report	280												
4.	No. of female farmers benefitted during the month under report	220												
5.	No. of Reverse Migrant Farmers Returned to their villages during the current Pandemic/Lockdown reported during the month under report	10												
6.	Number and details of entrepreneurship / agri start-up developed under the project reported during the month under report	1												
7.	Number and details of lead farmers identified who act as master trainers for other farmers under the project reported during the month under report	2												
8.	Details of digital intervention made under the project during the month under report	<table border="1"> <tr> <td>i) Mobile app "MUUK" Installed</td> <td>90</td> </tr> <tr> <td>ii) Farmers' Solution through Mobile app "MUUK"</td> <td>75</td> </tr> <tr> <td>iii) YouTube Channel subscribed</td> <td>70</td> </tr> <tr> <td>iv) YouTube Channel Views</td> <td>90</td> </tr> <tr> <td>v) No of farmers added in Whatsapp group</td> <td>75</td> </tr> <tr> <td>vi) No Views in website</td> <td>120</td> </tr> </table>	i) Mobile app "MUUK" Installed	90	ii) Farmers' Solution through Mobile app "MUUK"	75	iii) YouTube Channel subscribed	70	iv) YouTube Channel Views	90	v) No of farmers added in Whatsapp group	75	vi) No Views in website	120
i) Mobile app "MUUK" Installed	90													
ii) Farmers' Solution through Mobile app "MUUK"	75													
iii) YouTube Channel subscribed	70													
iv) YouTube Channel Views	90													
v) No of farmers added in Whatsapp group	75													
vi) No Views in website	120													
9.	Details of geotagging of agriculture land for crop management done reported during the month under report	Not required												
10.	Number of Mahila Biotech-KISAN Fellowship Awarded and training imparted to them for becoming master trainers reported during the month under report	2												

**Data format to be captured by the Biotech-KISAN Hubs on monthly basis for each Aspirational District separately**

<b>Month under report</b>	December, 2024
<b>Name / Title of the Biotech KISAN Hub</b>	DBT Mission Mode Programme Entitled "Establishment of Biotech-KISAN Hub" West Bengal University of Animal & Fishery, Kolkata
<b>Name of Hub Facilitator</b>	Dr. Keshab Chandra Dhara
<b>Name of the Aspirational District under Report</b>	Birbhum
<b>Name of the village(s) covered</b>	Murarai (Murarai Block), Paikar (Murarai Block), Daranda (Illambazar), Rangabadh (Illambajar)

<b>S. No.</b>	<b>Indicators of Progress during the month under report</b>													
1.	No. of villages covered during the month under report	4												
2.	No. of Tools Demonstrated during the month under report	4												
3.	No. of Farmers Benefitted during the month under report	270												
4.	No. of female farmers benefitted during the month under report	210												
5.	No. of Reverse Migrant Farmers Returned to their villages during the current Pandemic/Lockdown reported during the month under report	10												
6.	Number and details of entrepreneurship / agri start-up developed under the project reported during the month under report	1												
7.	Number and details of lead farmers identified who act as master trainers for other farmers under the project reported during the month under report	2												
8.	Details of digital intervention made under the project during the month under report	<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td>i) Mobile app "MUUK" Installed</td> <td style="text-align: center;">75</td> </tr> <tr> <td>ii) Farmers' Solution through Mobile app "MUUK"</td> <td style="text-align: center;">70</td> </tr> <tr> <td>iii) YouTube Channel subscribed</td> <td style="text-align: center;">80</td> </tr> <tr> <td>iv) YouTube Channel Views</td> <td style="text-align: center;">85</td> </tr> <tr> <td>v) No of farmers added in Whatsapp group</td> <td style="text-align: center;">70</td> </tr> <tr> <td>vi) No Views in website</td> <td style="text-align: center;">120</td> </tr> </table>	i) Mobile app "MUUK" Installed	75	ii) Farmers' Solution through Mobile app "MUUK"	70	iii) YouTube Channel subscribed	80	iv) YouTube Channel Views	85	v) No of farmers added in Whatsapp group	70	vi) No Views in website	120
i) Mobile app "MUUK" Installed	75													
ii) Farmers' Solution through Mobile app "MUUK"	70													
iii) YouTube Channel subscribed	80													
iv) YouTube Channel Views	85													
v) No of farmers added in Whatsapp group	70													
vi) No Views in website	120													
9.	Details of geotagging of agriculture land for crop management done reported during the month under report	Not required												
10.	Number of Mahila Biotech-KISAN Fellowship Awarded and training imparted to them for becoming master trainers reported during the month under report	2												

**Data format to be captured by the Biotech-KISAN Hubs on monthly basis for each Aspirational District separately**

<b>Month under report</b>	December, 2024
<b>Name / Title of the Biotech KISAN Hub</b>	DBT Mission Mode Programme Entitled "Establishment of Biotech-KISAN Hub" West Bengal University of Animal & Fishery, Kolkata
<b>Name of Hub Facilitator</b>	Dr. Keshab Chandra Dhara
<b>Name of the Aspirational District under Report</b>	Murshidabad
<b>Name of the village(s) covered</b>	Diar Mahinagar (Jiaganj block), Lalkuthi (Jiaganj block), Syampur (Bhagwangola block), Madhusudanbati (Jiaganj block)

<b>S. No.</b>	<b>Indicators of Progress during the month under report</b>		
1.	No. of villages covered during the month under report	4	
2.	No. of Tools Demonstrated during the month under report	3	
3.	No. of Farmers Benefitted during the month under report	265	
4.	No. of female farmers benefitted during the month under report	215	
5.	No. of Reverse Migrant Farmers Returned to their villages during the current Pandemic/Lockdown reported during the month under report	9	
6.	Number and details of entrepreneurship / agri start-up developed under the project reported during the month under report	1	
7.	Number and details of lead farmers identified who act as master trainers for other farmers under the project reported during the month under report	2	
8.	Details of digital intervention made under the project during the month under report	i) Mobile app "MUUK" Installed	80
		ii) Farmers' Solution through Mobile app "MUUK"	60
		iii) YouTube Channel subscribed	75
		iv) YouTube Channel Views	110
		v) No of farmers added in Whatsapp group	70
		vi) No Views in website	90
9.	Details of geotagging of agriculture land for crop management done reported during the month under report	Not required	
10.	Number of Mahila Biotech-KISAN Fellowship Awarded and training imparted to them for becoming master trainers reported during the month under report	1	

**Data format to be captured by the Biotech-KISANHubs on monthly basis for each Aspirational District separately**

<b>Month under report</b>	December, 2024
<b>Name / Title of the Biotech KISAN Hub</b>	DBT Mission Mode Programme Entitled "Establishment of Biotech-KISAN Hub" West Bengal University of Animal & Fishery, Kolkata
<b>Name of Hub Facilitator</b>	Dr. Keshab Chandra Dhara
<b>Name of the Aspirational District under Report</b>	Maldah
<b>Name of the village(s) covered</b>	16 Mile (English bazaar block), Khularpukur (English bazaar block),Baherpur (Bamongola block), Bamongola (Bamongola block), Ramkrishnapur (Bamongola block)

<b>S. No.</b>	<b>Indicators of Progress during the month under report</b>		
1.	No. of villages covered during the month under report		5
2.	No. of Tools Demonstrated during the month under report		4
3.	No. of Farmers Benefitted during the month under report		260
4.	No. of female farmers benefitted during the month under report		200
5.	No. of Reverse Migrant Farmers Returned to their villages during the current Pandemic/Lockdown reported during the month under report		10
6.	Number and details of entrepreneurship / agri start-up developed under the project reported during the month under report		2
7.	Number and details of lead farmers identified who act as master trainers for other farmers under the project reported during the month under report		1
8.	Details of digital intervention made under the project during the month under report	i) Mobile app "MUUK" Installed	75
		ii) Farmers' Solution through Mobile app "MUUK"	65
		iii) YouTube Channel subscribed	70
		iv) YouTube Channel Views	80
		v) No of farmers added in Whatsapp group	80
		vi) No Views in website	85
9.	Details of geotagging of agriculture land for crop management done reported during the month under report	Not required	
10.	Number of Mahila Biotech-KISAN Fellowship Awarded and training imparted to them for becoming master trainers reported during the month under report		1

**Data format to be captured by the Biotech-KISAN Hubs on monthly basis for each Aspirational District separately**

<b>Month under report</b>	December, 2024
<b>Name / Title of the Biotech KISAN Hub</b>	DBT Mission Mode Programme Entitled "Establishment of Biotech-KISAN Hub" West Bengal University of Animal & Fishery, Kolkata
<b>Name of Hub Facilitator</b>	Dr. Keshab Chandra Dhara
<b>Name of the Aspirational District under Report</b>	Dakshin Dinajpur
<b>Name of the village(s) covered</b>	Kalikamora( Kusmandi block), Fatepur (Harirampur block), Maheshpur (Harirampur block)

<b>S. No.</b>	<b>Indicators of Progress during the month under report</b>													
1.	No. of villages covered during the month under report	3												
2.	No. of Tools Demonstrated during the month under report	2												
3.	No. of Farmers Benefitted during the month under report	250												
4.	No. of female farmers benefitted during the month under report	190												
5.	No. of Reverse Migrant Farmers Returned to their villages during the current Pandemic/Lockdown reported during the month under report	9												
6.	Number and details of entrepreneurship / agri start-up developed under the project reported during the month under report	2												
7.	Number and details of lead farmers identified who act as master trainers for other farmers under the project reported during the month under report	1												
8.	Details of digital intervention made under the project during the month under report	<table border="1"> <tr> <td>i) Mobile app "MUUK" Installed</td> <td>80</td> </tr> <tr> <td>ii) Farmers' Solution through Mobile app "MUUK"</td> <td>75</td> </tr> <tr> <td>iii) YouTube Channel subscribed</td> <td>70</td> </tr> <tr> <td>iv) YouTube Channel Views</td> <td>85</td> </tr> <tr> <td>v) No of farmers added in Whatsapp group</td> <td>70</td> </tr> <tr> <td>vi) No Views in website</td> <td>90</td> </tr> </table>	i) Mobile app "MUUK" Installed	80	ii) Farmers' Solution through Mobile app "MUUK"	75	iii) YouTube Channel subscribed	70	iv) YouTube Channel Views	85	v) No of farmers added in Whatsapp group	70	vi) No Views in website	90
i) Mobile app "MUUK" Installed	80													
ii) Farmers' Solution through Mobile app "MUUK"	75													
iii) YouTube Channel subscribed	70													
iv) YouTube Channel Views	85													
v) No of farmers added in Whatsapp group	70													
vi) No Views in website	90													
9.	Details of geotagging of agriculture land for crop management done reported during the month under report	Not required												
10.	Number of Mahila Biotech-KISAN Fellowship Awarded and training imparted to them for becoming master trainers reported during the month under report	1												